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Project structure

HDGasςGA 653391 EGVIA meeting ςslide 5



WP1

ACHIEVEMENTS

V Internal communication and consortium management:
- General assembly meetings with 9 months interval
- Monthly executive board meetings
- Web based workspace Project Place®

V Contractual, administrative and financial project management:
- Overall project management and coordination with EU 

commission
- Periodic discussion and reporting of technical progress
- Establishment of a quality assurance and risk 

management process
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Project management and administration



WP2

OBJECTIVES AT A GLANCE

ÅDevelopment of LNG tank systemsfor different 
enginetypes:
- Spark ignited
- Dual fuel
- Compressionignited

Å Standardisation of fuelinginterfaceand
processfor LNG truck fueling

HIGHLIGHTS

Î Prototype tank systemshavebeen
developedandareunder
procurement

Î Draft standardfor LNG refueling
interfacecreatedat ISO

Î Prototype nozzlesavailable
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LNG vehicle fuel systems and standardization
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WP2

ACHIEVEMENTS

V Tank systemlayoutdefined

V Prototype tank systemshavebeendevelopedandare
underprocurement

V State-of-the-art thermodynamicsimulation
of the fuelinganddefuelingprocess

V Draft standardfor LNG refuelinginterfacecreatedat ISO

V First prototype fuelingnozzlesand
receptacleshavebeenmanufactured
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LNG vehicle fuel systems and standardization


